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J.H. BAXTER & CO., a California Limited Partnership

December 15, 2015 Office of Air, Waste & Toxicg

Ms. Jan Palumbo (AWT-150)
United States EPA, Region 10
1200 Sixth Avenue, Suite 900
Seattle, WA 98101

Subject: November/December 2015 Progress Report
J.H. BAXTER ARLINGTON FACILITY
Docket No. RCRA-10-2001-0086

Dear Ms. Palumbo:

This letter provides the November/December 2015 progress report for work under the Administrative
Order on Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from November . o
15, 2015, to December 14, 2015, e

|

i
SIGNIFICANT DEVELOPMENTS THIS PERIOD .
This section discusses significant developments for the reporting period, including actions performed . | 3
and any problems encountered relative to work required by the AOC. Significant developments that
occurred on this project during this reporting period are outlined below: o

e Groundwater monitoring was conducted the week of December 8, 2015. Last quarter, a more
comprehensive monitoring was conducted per EPA’s request. This quarter sampling was
conducted in accordance with the 2007 Remedial Action Pilot Study Performance Monitoring
Plan. Activities conducted:

Record groundwater level measurements in the monitoring well network.
Collect groundwater samples from the monitoring well network.

Collect a composite groundwater sample from the extraction wells.
Inspect the sorbent socks in the recovery wells and replace if saturated.

Results will be reported once the data has been received from the laboratory and validated.

» In August and early September, the CMS was revised (Version 4) to incorporate the results of
the oxidation bench scale study and incorporate EPA comments. EPA informed the Baxter
team that Battelle had been contracted to review the data from the site and provide corrective
measure recommendations to EPA. EPA requested that the Baxter team place the CMS on
hold until the Battelle report is completed and EPA and Baxter teams have met to discuss the
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ramifications of the Battelle recommendations. No work was conducted on the CMS this
month pending direction from EPA.

e The recirculation system continued to operate at 30 gpm. The iSOC oxygen tanks were
replaced during the sampling event in early December.

e The SADD report is under preparation and will be delivered to EPA by December 31, 2015.

ANTICIPATED DEVELOPMENTS NEXT PERIOD
This section discusses developments anticipated during the next reporting period, as outlined below:

. Baxter will continue to operate the Pilot Study remediation system (recirculation system)
during the next reporting period.

« EPA will provide the Baxter team with the Battelle report and set up a technical meeting to
discuss the path forward.

Any other information relevant to the AOC is discussed in this section, including results of any
sampling or testing completed within the reporting period.

— Groundwater monitoring was conducted the week of December 8. Results are pending
and will be reported after data validation has been completed. Nothing unusual was noted
during sampling.

CERTIFICATION

| certify that this document and all attachments were prepared under my direction or supervision in
accordance with a system designed to evaluate the information submitted. | certify that the
information contained in or accompanying this submittal is true, accurate, and complete. As to those
identified portions(s) of this submittal for which | cannot personally verify the accuracy, | certify that
this submittal and all attachments were prepared in accordance with procedures designed to assure
that qualified personnel properly gathered and evaluated the information submitted. Based on my
inquiry of the person or persons who manage the system or those directly responsible for gathering
the information, or the immediate supervisor of such person(s), the information submitted is, to the
best of my knowledge and belief, true, accurate, and complete. | am aware that there are significant
penalties for submitting false information, including the possibility of fine and imprisonment for
knowing violations.

Signature:
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Name: Georgia Baxter

Title: Chief Executive Officer
Date: December 15, 2015

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have
any questions, please contact me at (650) 349-0201.

Sincerely,

Ol ity

Georgia Baxter
Chief Executive Officer

cc: Jeanne Tran, Ecology
Jamie Hillery, Stella-Jones Corp.
RueAnn Thomas, Nattura Group
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